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9005025

0011813
Department of Energy ~

Richland Qperations Office
P.O. Box 550
Richland, Washington 99352

Nov 16 199D

Mr. Paul T. Day

Hanford Project Manager

U.S. Environmental Protection Agency

. Region 10

i B 712 Swift Boulevard, Suite 5, MSIN: B5-01
b Richland, Washington 99352

Mr. Timethy L. Nord

Hanford Project Manager

g, State of Washington -
4 Department of Ecology -

99 South Sound Building

Lacey, Washington 98503

Dear Messrs. Day and Nord:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE CHANGE
REQUEST

The U.S. Department of Energy, Richland Operations Office has decided to
close the 4843 Alkali Metal Storage Facility (4843 AMSF). In doing so,
the Hanford Federal Facility Agreement and Consent Order (Tri-Party
Agreement) Milestone M-20-14, which calls for the completion of a Part B
permit application, is no Tonger appropriate. However, a closure plan and
a new submittal date is required due to the decision to close the 4843
AMSF. AhTri-Party Agreement Change Control Form reflecting these changes
is attached.

If you have any questions regarding this change request, please c¢all me on
(509) 376-6798.

Sincerely,

S véﬁ?Hﬁ Wisness
ERD:JMP rford Project Manager
Attachment
cc w/o att:

T. B. Veneziano, WHC
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